From: LaPadula, John

To: Mugdan, Walter; Carpenter, Angela
Subject: RE: Cabo Rojo - Schedule from April 2014 to March 2015
Date: Wednesday, April 16, 2014 1:22:38 PM

Since the draft FS is due in mid-October, we very likely may be able to get a March ROD.
Oftentimes, the Proposed Plan can/is drafted based on the draft FS. Certainly, the details of the
alternatives in the revised FS and PP have to match, but this is often coordinated between the RPM
and contractor. We should speak to Denise and see when she was envisioning drafting the PP.
Perhaps the schedule can be revised to include that. If the PP can be released by mid-Jan, even w/

a 60-day comment period, we should be able to make (and push for) a BoL gtr ROD, unless the
remedy will be complicated or controversial.

From: Mugdan, Walter

Sent: Wednesday, April 16, 2014 9:59 AM

To: Carpenter, Angela; LaPadula, John

Subject: RE: Cabo Rojo - Schedule from April 2014 to March 2015

By the way, this is a good schedule — shows good planning and is quite aggressive. | note, however,
that if the final FS is not out until December 2014, it is unlikely we could have a ROD by March
2015. However, we can certainly aim for a Proposed Plan in FY-15 Q2 and a ROD in Q3 or early Q4.

From: Carpenter, Angela

Sent: Wednesday, April 16,2014 8:56 AM

To: Mugdan, Walter; LaPadula, John

Subject: FW: Cabo Rojo - Schedule from April 2014 to March 2015
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From: Zeno, Denise

Sent: Wednesday, April 16,2014 8:50 AM

To: Hauptman, Mel; Carpenter, Angela

Subject: Cabo Rojo - Schedule from April 2014 to March 2015

Here is a list of upcoming activities and deliverables for the Cabo Rojo
GW site for the next 11 months: April 2014 to March 2015

- Evaluation of data obtained from the monitoring wells sampled in
February. Due date: April-June 2014

- Data Summary meeting with the project team to determine if we
have enough data to move forward with reports, etc. Due date:
End of April, 2014.

- Pathways analysis report — (Note: EPA will be completing the HHRA
and SLERA). Due date: Early June, 2014

- Draft Rl report — Early June, 2014
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- EPA have to complete the HHRA by early June, 2014

- FS Tech Memo #1 — Due date: 3" week of July (Note: Due date is
totally dependent on EPA’s HHRA completion)

- FS Tech Memo #2 — Due date: end of August, 2014
- EPA have to complete the SLERA early August 2014

- Final Rl Report — Due Date: September 2014 (Note: CDM will need
the results from the HHRA and SLERA)

- Draft FS report — Due Date: 2nd week of October, 2014
- Final FS report — Due Date: before Dec 25, 2014

This overall schedule assumes a ROD in March 2015.
Please let me know if you need additional information.

Denise
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